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Environmental Assessments

#
Title; Location                          

Support Contractor; Estimated Cost
Milestone Schedule 

(Completed/Projected) Description of Document Status

1493

Multi-Pollutant Control Project at the AES Greenidge 
Power Plant; Dresden, NY; Contractor - Oak Ridge 
National Laboratory; Cost - $125,000                                 

Determination: Jan-04

FONSI issued on December 3, 2004.

Notification: Jan-04
Internal Scoping: Jan-04
Draft EA: May-04
Public Notice: Jun-04
Close Comments: Jul-04
Final EA: Aug-04
FONSI or EIS Decision: Dec-04

1498

Advanced Multi-Product Coal Utilization By-Product 
Processing Plant; Carrollton, KY; Contractor - U.S. 
Army Corps of Engineers; Cost - $125,000

Determination: Feb-04

FONSI issued on December 9, 2004.

Notification: Feb-04
Internal Scoping: Apr-04
Draft EA: Sep-04
Public Notice: Sep-04
Close Comments: Oct-04
Final EA: Nov-04
FONSI or EIS Decision: Dec-04

TBD

Thermoacoustic Liquefaction of Coal Mine Waste 
Methane to Produce LNG; Monongalia County, WV; 
Contractor - RDS, LLC; Cost - $34,000

Determination: Jan-05

Milestone schedule currently being developed.

Notification: Jan-05
Internal Scoping: Jan-05
Draft EA: Feb-05
Public Notice: Feb-05
Close Comments: Mar-05
Final EA: Mar-05
FONSI or EIS Decision: Mar-05

TBD

Peabody Energy Airborne Process Commercial-Scale 
Demonstration Program (Mustang Energy Flue Gas 
Cleanup), Grants, New Mexico; Contractor - TBD; Costs 
- TBD

Determination: Feb-05

Contract is still being negotiated and all schedules 
including NEPA are subject to major revision.  This 
activity is being analyzed first through the environmental 
assessment process.  The product of this process will be 
to either issue a FONSI or proceed with an EIS.

Notification: Feb-05
Internal Scoping: Mar-05
Draft EA: Sep-05
Public Notice: Oct-05
Close Comments: Dec-05
Final EA: Feb-06
FONSI or EIS Decision: Apr-06


	Sheet1

